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REFER TO FILE:   C-1  

January 30, 2007  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000927 - 16th Street Drain, City of Santa Clarita (5), Mike 
Bubalo Construction Co., Inc., with changes amounting to a credit of $22,790.00, 
and a final contract amount of $509,029.25. 
 
Project ID No. RDC0014663 - Las Flores Canyon Road 130 Feet North of 
Culvert Marker 1.94, vicinity of Malibu (3), Buso Constructors, Inc., with changes 
in the amount of $4,236.00, and a final contract amount of $1,953.862.86. 
 
Project ID No. RDC0014797 - Bouquet Canyon Road at Mile Marker 19.08, 
vicinity of Santa Clarita (5), Joha Construction, with changes in the amount of 
$6,680.00, and a final contract amount of $217,231.15. 
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Project ID No. TSM0010079 - Alondra Boulevard, vicinities of Santa Fe Springs, 
Carson, and La Mirada (1, 2, and 4), Dynalectric, with changes amounting to a 
credit of $128,156.22, and a final contract amount of $1,823,225.64. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000927, RDC0014663, RDC0014797, and 
TSM0010079. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $128,156.22 
to an increase in the amount of $6,680.00, while the total values of the contracts range 
from $217,231.15 to $1,953,862.86. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TS:ss 
O:\Section\Administration\Board\Acc\1-30-07LTR.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000927, 16TH STREET DRAIN (City of Santa Clarita), 
Supervisorial District 5 
 
Contractor:  Mike Bubalo Construction Co., Inc., 5102 Gayhurst Avenue, Baldwin Park 
California 91706  
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain, drainage structures, and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  8,925.00) 
(2) Value Engineering Proposal (13,865.00) 
 
 Total ($22,790.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) The Contractor submitted a value engineering proposal to substitute the elliptical 
pipe and transition structure with regular round pipe and concrete encasement.  The 
proposal also included substitution of native decomposed granite with other type 
bedding.  This resulted in a credit to the contract in the amount shown. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on September 8, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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In addition, the contractor requested 9.5 hours of overtime inspection, which resulted in 
a credit to the contract. 
 
Final Contract Amount: 
 
 Original contract amount  $491,840.00 
 Actual costs of changes in work previously  
    approved by the Board 40,478.00 
 Changes in work authorized by the Director of  
    Public Works (22,790.00) 
 Deduction for overtime inspection       (498.75) 
 
 FINAL CONTRACT AMOUNT $509,029.25 
 
WAR:lgm 
O:\Section\Administration\Board\Acc\1-30-07LTR.doc 
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January 30, 2007 
 
 
 
PROJECT ID NO. RDC0014663, LAS FLORES CANYON ROAD 130 FEET NORTH 
OF CULVERT MARKER 1.94 (in the vicinity of Malibu), Supervisorial District 3 
 
Contractor:  Buso Constructors, Inc., 12881 Knott Avenue,  Suite 112, Garden Grove, 
California 92841  
 
Project Description: 
 
Construction of a soldier-pile retaining wall, concrete barrier, and guardrail and 
reconstruction of existing roadway pavement. 
 
Change in Work: 
 
Pile Extension $4,236.00 
 
Description of Change: 
 
Your Board previously approved a change in work to extend several piles to complete 
the project in accordance with the intent of the plans.  The cost of this work exceeded 
the original estimate by the amount shown.  The cost for this work was based on time 
and materials as provided in Subsection 3-3 of the contract specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on October 20, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $1,934,580.00 
 Actual costs of changes in work previously  
    approved by the Board 15,046.86 
 Changes in work authorized by the Director of  
    Public Works        4,236.00 
 
 FINAL CONTRACT AMOUNT      $1,953,862.86 
 
WAR:lgm 
O:\Section\Administration\Board\Acc\1-30-07LTR.doc 
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ACCEPTANCE OF CONTRACT 
January 30, 2007 
 
 
 
PROJECT ID NO. RDC0014797, BOUQUET CANYON ROAD AT MILE MARKER 19.08 
(in the vicinity of Santa Clarita), Supervisorial District 5 
 
Contractor:  Joha Construction, 19934 Rhona Place, Santa Clarita, California 91350  
 
Project Description: 
 
Removal of corrugated metal culvert, construction of a reinforced concrete conduit, and 
other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $6,680.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices.  
 
Eighteen additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on November 7, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $160,000.00 
 Actual costs of changes in work previously  
   approved by the Board 50,551.15 
 Changes in work authorized by the Director of  
   Public Works     6,680.00 
 
 FINAL CONTRACT AMOUNT      $217,231.15 
 
WAR:lgm 
O:\Section\Administration\Board\Acc\1-30-07LTR.doc 
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ACCEPTANCE OF CONTRACT 
January 30, 2007 
 
 
 
PROJECT ID NO. TSM0010079, ALONDRA BOULEVARD (in the vicinities of 
Santa Fe Springs, Carson, and La Mirada), Supervisorial Districts 1, 2, and 4 
 
Contractor:  Dynalectric, 4462 Corporate Center Drive, Los Alamitos, 
California 90720-2539 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Changes in Work:                                   
 
(1) Variations in Bid Quantities                                       ($130,279.96) 
(2) Locate and Replace Damaged Conduit  923.74 
(3) ADA Push Buttons     1,200.00 
 
 Total ($128,156.22) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) Your Board previously approved a change in work to locate and replace damaged 
conduit at the intersection of Alondra Boulevard and Studebaker Road in order to 
properly synchronize the traffic signals.  The cost of this work exceeded the original 
estimate by the amount shown. 
 
(3)  It was necessary to install eight ADA compliant pedestrian push buttons at the 
intersection of Alondra Boulevard and Figueroa Street as a condition of the Los Angeles 
City Permit. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2 and 3 
were based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days were required because of these changes.  
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Project Completion Date: 
 
The contractor completed the project on November 9, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract.  
 
Final Contract Amount:  
 
 Original contract amount $1,499,481.00 
 Actual cost of changes in work previously 
    approved by the Board 451,900.86 
 Changes in work authorized by the Director 
    of Public Works   (128,156.22) 
  

 FINAL CONTRACT AMOUNT $1,823,225.64 
  
CJV:lgm 
O:\Section\Administration\Board\Acc\1-30-07LTR.doc 
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